AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0083 2004AUGL6 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4201A
TACOM WARREN DCVA CENTRAL PENNSYLVANI A-
ANVSTA- AQ AHLB HERCULES AND BRADLEY TEAMS
THOVAS M CHELI N (586) 574- 7112 P.O BOX 15512
WARREN, M CHI GAN 48397- 5000 YORK PA 17405-1512
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: M CHELI T@ACOM ARWY. M L
SCD B PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

UNI TED DEFENSE, L. P.
GROUND SYSTEMs DI VI SI ON
1100 BAI RS ROAD

PO BOX 15512 —
YORK, PA. 17405-1512 10A. Modification Of Contract/Order No.

9B. Dated (Seeltem 11)

DAAEQO7- 01- C- NO30
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 06085 | Facility Code 2000DECO8

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $54, 839. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2006MAR31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VI TO ZUCCARO
ZUCCAROV@ACOM ARMY. M L (586) 574- 7076

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004AUGL6
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- NO30 MOD/AMD P00083

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. This docunent is contract nodification P00083 to contract DAAEO7-01-C-N030. The purpose of this contractual docunent is to:

a. Obligate a total of $54,839.00 to fund the acquisition of 61 each, Main Wnch Wre Rope Repair Retrofit Kits for the
United States Marine Corps (USMC), NSN 0000- 00- 000- 0000, Part Nunmber 12478172

b. Correct Exhibit C, Section C, Paragraph C. 1 and Section B CLIN 0053AA of contract DAAEO7-01-C-NO30 to reflect the
changes in USMC MBBA2 vehicle paint requirenents.

c. Correct Exhibit C, Section C, Paragraph C. 29 to reflect the correct part nunber of the engine assenbly.

d. Correct Exhibit H, Section H, Paragraphs H 16.2 and H. 16.3 to reflect changes in the option exercise date and the
performance conpletion date for contract DAAEO7-01- C-N030, and add paragraph H 35 to Exhibit H Section Hto incorporate
this acquisition of 61 each, Main Wnch Wre Rope Repair Retrofit Kits for the United States Marine Corps (USMC), NSN
0000- 00- 000- 0000, Part Number 12478172 as part of this contract's scope of work.

2. This contract nodification P00083 to contract DAAEO7-01-C-NO30 is a bilateral agreenent inpacting the total contract anmount. For
fundi ng and page substitution purposes, this contract nodificati on PO0083 follows prior contract nodification P00082 to contract DAAEO7-
01- C- N030.

3. This contract nodification allocates a total of $54,839.00 to fund the purchase of 61 each, Main Wnch Wre Rope Repair Retrofit
Kits for the United States Marine Corps in support of the MBBA2 HERCULES Vehicle System This contractual action establishes new CLIN
0059AA for this acquisition and establishes delivery dates of 28 Feb 2005 for the first 30 kits, and 31 March 2005 for the renaining
bal ance of 31 each, Main Wnch Wre Rope Repair Retrofit Kits. The contractor may increnmentally deliver and bill against this
contractual action, and accelerated delivery is acceptable at no cost to either party of this contract nodification.

4. This docunment al so corrects the follow ng Exhibits to contract DAAEO7-01-C NO30 and this contract nodification P0O0083:

a. Incorporate the followi ng change to Exhibit C, Section C, Paragraph C.1 and Section B, CLIN 0053AA to reflect
the followi ng changes in the USMC MB8A2 HERCULES vehicl e paint requirenents:

FROM "All USMC FYO2 and FY04 vehicles shall be painted canouflage."

TO "Al USMC FY02 vehicles shall be painted canouflage. USMC FYO4 vehicles shall be painted as follows: 2 FY04
USMC vehicles will be painted SAND (CARC 686A, 33446) and 1 USMC vehicle will be painted STANDARD, 3 col or
canoufl age pattern using drawi ng 13228E1650 as a reference only."

b. Incorporate a change to Exhibit C, Section C, Paragraph C. 29 to correct the part nunber of the referenced engine
assenbly from part nunber 12477625 to part nunmber 12364800.

c. Incorporate changes to Exhibit H Section H Paragraphs H 16.2 and H 16.3 to reflect a change in the option
exerci se date from 30 June 2004 to 31 Decenber 2004, and a change in the perfornmance conpletion date for contract
DAAEQ7-01- C-NO30 from 31 Decenber 2004 to 30 March 2006. This nodification also adds paragraph H 35 to Exhibit H,
Section Hto incorporate this acquisition of 61 each, Main Wnch Wre Rope Repair Retrofit Kits for the United States
Marine Corps (USMC), NSN 0000- 00- 000- 0000, Part Number 12478172 as part of this contract's scope of work.

5. The parties to this agreenment hereby agree to and acknow edge the follow ng changes incorporated by this contract nodification
PO0083 to contract DAAEO7-01-C- NO30:

a. An increase in the total contract price of $54,839.00 from $307,017,726.11 to $307,072,565.11 for the acquisition of 61
each, Main Wnch Wre Rope Repair Retrofit Kits, NSN 0000-00-000-0000, Part Nunmber 12478172. This contract docunent
al so establishes new CLIN 0059AA for this acquisition with delivery dates of 28 Feb 2005 for the first 30 kits, and
31 March 2005 for the remaining bal ance of 31 each, Main Wnch Wre Rope Repair Retrofit Kits. The contractor may
incrementally deliver and bill against this contractual action, and accelerated delivery is acceptable at no cost to
either party of this contract nodification.

b. Revision of Exhibit C, Section C, Paragraphs C.1 and C 29, Section B, CLIN 0053AA, and Exhibit H Section H Paragraphs
H. 16.2 and H. 16.3, and addition of paragraph H 35 to reflect the changes set forth in Paragraphs 4.a through 4.c above.

c. Revision of Section Gto add the appropriation and adm nistrative data for this contractual action.



Reference No. of Document Being Continued Page 3 of 7

CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- C- NO30 MOD/AMD P00083

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

6. As aresult of this contract nodification, P0O0083 to contract DAAEO7-01-C-N030, the total contract amounts is hereby increased by
$54, 839. 00 from $307,017,726.11 to $307, 072, 565. 11,

7. Al other terms and conditions of this contract DAAEO7-01- C-NO30 remai n unchanged and in full force and effect.

*** END OF NARRATIVE A 093 ***
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Reference No. of Document Being Continued

Page 4 of 7

P||N/S||N DAAEQO7- 01- C- NO30 MOD/AMD P00083
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0053AA PRODUCTI ON_ QUANTI TY 3 EA |$_2,337,643.000 [$ 7,012, 929. 00

NOUN: MB8A2 VEHI CLES

PRON: T141K005JM PRON AMD: 03 ACRN: CK

CUSTOMER ORDER NO. Mp545004MP2051

Configuration is described in Section C 1
Color: 2 vehicles Sand; 1 Vehicle Canoufl age

For Packagi ng, See Section D, clause D. 2.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIG CD

MARK FOR TP _CD

001 Wh6HZV4049G151 Y00000 M 3
DEL REL CD QUANTI TY. DEL DATE
001 1 30- NOv- 2004
002 1 31- DEC- 2004
003 1 31- JAN- 2005

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
('YO0000) SHI PPI NG | NSTRUCTI ONS FOR

(SH P-TO WLL BE FURNI SHED PRI OR

TO THE SCHEDULED DELI VERY
| TEM5 REQUI RED UNDER THI S
REQUI SI TI ON.

CONSI GNEE

DATE FOR




Refer ence No. of Document Being Continued Page s of 7
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- N30 MOD/AMD P00083
Name of Offeror or Contractor: UNI TED DEFENSE, L. P.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0059 NSN:  0000- 00- 000- 0000
FSCM 06085
PART NR 12478172
SECURI TY CLASS: Uncl assified
0059AA PRODUCTI ON_ QUANTI TY 61 EA [$ 899. 00000 |$ 54, 839, 00

NOUN: MAIN W NCH RETROFI T KITS
PRON: T141K010JM PRON AMD: 01 ACRN: CN
CUSTOMER ORDER NO MB545004MP42087

CORRECT NOVENCLATURE:

Main Wnch Wre Rope Repair Retrofit Kit

The contractor may increnentally deliver and
bi Il against this contractual action, and
accel erated delivery is acceptable at no cost
to either party of this contract nodification.

(End of narrative B001)

Packagi ng _and Mar ki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:
COMMERI CI AL

LEVEL PRESERVATI ON: Conmer ci al

LEVEL PACKING Commerci al

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

001 Wh6HZV4203G151 Y00000 M

DEL REL CD QUANTI TY DEL DATE
001 30 28- FEB- 2005
002 31 31- MAR- 2005

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.

3
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- NO30 MOD/AMD P00083

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0059AA T141K010JM CN 1 $ 0.00 $ 54, 839. 00 $ 54, 839. 00
MB545004MP42087
NET CHANGE $ 54, 839. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mar i ne Cor ps CN 17 46110920633106785400674432D20630700004MP42087 $ 54, 839. 00
NET CHANGE $ 54, 839. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 307,017,726. 11 $ 54, 839. 00 $ 307, 072, 565. 11
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CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- C- NO30 MOD/AMD P00083

Name of Offeror or Contractor: UNI TED DEFENSE, L. P.

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Exhibit C SECTI ON C - ADDI TI ONAL CLAUSES AND PROVI SI ONS 23-JUL- 2004 024 ELECTRONI C

I MAGE


http://contracting.tacom.army.mil/confls/awd/DAAE0701CN030/attach_exhib/sectionc
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